

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-15 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Ayush Singhal	4 (28.6%)	+362	-1	361	4 days
Amanraj01-gitch	2 (14.3%)	+713	-0	713	2 days
AryanxAgarwal	2 (14.3%)	+4,087	-0	4,087	1 days
chill-anshu	6 (42.9%)	+324	-120	204	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Ayush Singhal — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	9d0dd27	Fix code execution issues in lighting test	____ / 10
2026-09-23	c159260	testing different lighting conditions	
2026-09-22	767d2a8	test in lighting conditions	
2026-09-18	1dc353a	final report	

Student: Amanraj01-gitch — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	fc1299a	added hardware guide files	____ / 10
2026-09-18	a9d4aa6	Sprint 1: hardware bring-up, stability test scripts, data flow docs	

Student: AryanxAgarwal — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	f87c5fe	added labelled dataset	____ / 10
2026-09-23	172689b	code to label the data	

Student: *chill-anshu* — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	f36d6f7	remove weekly progress report automation	____ / 10
2026-09-18	05b1b23	add automated frame ingest tests	
2026-09-18	b4fff72	correct validator test import	
2026-09-18	bb72243	correct frame ingest test filename	
2026-09-18	ce57d27	add frame ingest validation tests	
2026-09-18	0c2345c	Create frame_ingest_validator.py	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____